MTD Spread Sheet: December 2010 project plan
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11.2
1.1.3

MRPC shipping, year 1
MRPC shipping, year 3
Mounting hangers, bed
Tray components, year 1
Tray components, year 2
Tray components, year 3
Tray assembly and test, labor
MSTC

Gas system

HV system

Board purchase, year 1
Board purchase, year 2
Board purchase, year 3
Board purchase, year 4
Connections

Trigger/DAQ

Purchase, test, inst, integ.
MSTC

Project Total, without OH
BNL overhead

Rice overhead

1 Project Total

Estimated

cost

30000
30000
24200
16700
30000
38300
132000
28200
17200
135000
25000
202400
150300
24000
25000
74300
210000
72000
1264600
120000
13100
1397700

Contin.
fraction

Estimated Baseline FY11 FY12 FY13 FY14
contin.

0.14 4200 34200 34200
0.14 4200 34200 34200
0.48 11616 35816 10000 25816
0.18 3053 19753 15193 4560
0.21 6432 36432 24620 11812
0.24 9042 47342 32342 15000
0.14 18480 150480 50160 100320
0.10 2820 31020 6204 12408 12408
0.14 2452 19652 14152 5500
0.21 28820 163820 15340 65580 82900
0.20 5000 30000 30000
0.19 37520 239920 239920
0.23 34086 184386 184386
0.05 1200 25200 25200
0.22 5620 30620 8260 9760 12600
0.19 13842 88142 72980 15162
0.38 79800 289800 41280 99060 99060 50400
0.10 7200 79200 14000 28000 28000 9200
0.22 275383 1539983 189097 577754 673170 99962
0.05 6000 126000 29880 90120 6000
0.05 655 13755 13100 655
0.20 282038 1679738 232077 667874 673170 106617




